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Originator	 Phone

S. H. Wisness	 376-6798

Ctass of Change

C I	 I - Signatories	 Cx7	 II - Project Manager	 t I	 III - Unit Manager

Change Ticte	 TEMPORARY SUSPENSION OF INTERIM MILESTONE M-03-05,	 "INITIATE CONSTRUCTION OF
THE VITRIFICATION BUILDING FOUNDATION"

Description/Justification of Change	 This change package documents an extension of the deadline
established by interim milestone M-03-05,	 "Initiate construction of the vitrification
building foundation."	 This extension has been granted pursuant to Article XL
(Extensions) of the Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement),	 and will remain in effect from March 31, 	 1993,	 through September 30, 	 1993.
The parties recognize that a delay in the start of vitrification plant construction
will result in a corresponding six-month delay in the start of hot operations	 (source:
Agreement In Principle dated March 31,	 1993).	 The parties agree that the balance of
M-03-00 interim milestones will 	 be addressed during negotiations occurring during the
summer of 1993.

Number	 Milestone	 Current Date	 New Date

M-03-05	 Initiate Construction of the	 03/31/93	 09/30/93
Vitrification Building
Foundation

Letters, dated May 12,	 1993 from the State of Washington Department of Ecology and
May 24, 1993 from the U.S. 	 Environmental	 Protection Agency to James D. Bauer on this
subject are an attachment to this change request.

Impact of Change 	 This change request does not impact any other milestones outside of M-03-
.,n, ^e^* ^.,,tea

Affected Docuaents H nford Federal	 Facility Agreement and Consent Order Action Plan
Appendix D and HWVP project documentation and schedules.

Approvals	 Z Approved	 _ Disapproved
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